�KSC 52.236-113  PROGRESS BAR CHARTS (SEP 1990) 





Pursuant to FAR 52.236-15, entitled "Schedules for Construction Contracts," the Contractor shall:





a.   	Submit the Progress Chart, for approval by the Contracting Officer, at the Pre-Work Conference in one reproducible and four (4) copies.





b.  	Prepare the Progress Chart in the form of a Bar Chart utilizing KSC Form "Construction Progress Chart" or comparable format approved by the Contracting Officer.





c.      	Include no less than the following information on the Progress Chart:





	1.  A break-down into major headings for primary work divisions such as "Architectural", "Civil", "Mechanical", etc.





	2.  A line item break-down under each major heading sufficient to track the progress of the work; e.g., under "Mechanical" use "Heat Pump Installation", "Ductwork", "Fire Protection Piping", "Potable Water Piping", etc.; under "Civil" use "Clearing and Grubbing", "Installation of Storm Drainage", "Foundation Formwork", "Foundation Pour and Finish", "Limerock Stabilization", "Asphalt", etc.; and under "Architectural" use "Wall Board", "Doors and Frames", "Paint and Trim", "Carpet and Accessories", etc.





	3.  A line item showing contract finalization tasks which includes Punch List, Clean-up and Demobilization, and Final Construction Drawings.





	4.  A materials bar and a separate labor bar for each line item.  Both bars will show the scheduled percentage complete for any given date within the contract performance period.  The labor bar will also show the number of men (man-load) expected to be working on any given date within the Contract Performance Period.





	5.  The estimated cost and percentage weight of total contract cost for each materials and labor bar on the chart.





	6.  Separate line items for Mobilization and Shop Drawing submittal and approval (these items are to show no associated costs).





d.  	Update the progress schedule in one reproducible and four (4) copies every fourteen (14) days throughout the Contract Performance Period.
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Use:	Insert in most construction acquisitions when Network Analysis System is not required.





Note:	(1)  If Network Analysis System is required, insert 52.236-114.


	(2)  Requires FAR Clause 52.236-15.








