

Office Chief

ELV S&FA LAUNCH REVIEW PROCESS

KDP-P-2230

Revision: A

START

Assign responsibility
for mission and
launch support.

Flight Assurance Manager/Engineer

Collect all S&FA data
pertinent to mission from all
applicable sources. Attend
reviews and record info as
specified in attached
Checklist.

Charts
required ?

No

Yes

Prepare briefing charts,
reports, or plans as required
to support reviews

Attend review to evaluate
impact of open/ closed items
on launch readiness

Successful
reviews?

No

Yes

Participate in launch
countdown to evaluate:
- problems encountered
- actions taken
- rationale used

Obtain final pad closeout ops
assessment from Flight
Assurance Specialist

Ready for
launch ?

Yes

No

When polled, give NO-GO for
launch

Evaluate:
- out-of-tolerance condition or,
- weather restrictions or,
- other anomaly

To Next page

To Next page

From Next page

From Next page

Objectives:

- to consolidate the LV data through the various lifecycle phases for use as an input to the S&FA launch decision
- to evaluate the pre-launch data and the corrective actions to make the S&FA Launch decision
- to provide a consistent manner of making a launch GO/NO-GO decision

Approval: _____

Program Manager

ELV and Payload Carriers Programs



